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10 CFR 21.21

November 12, 2015

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555-0001

SUBJECT: CLOSURE OF INTERIM 10 CFR PART 21 REPORTS

This letter is being provided to update the status of nine recent interim reports submitted by CB&I Power in accordance with
10 CFR 21.21. These interim reports were provided by letters as identified in the following list:

Report Date
08/27/2015

05/1 9/20 15

06/18/20 15

04/24/2015

05/14/2015

05/28/20 15

05/28/2015

06/23/20 15

07/14/20 15

NRC Log No.
20 15-10-03

20 15-15-02

20 15-44-01

20 15-25-00

20 15-32-00

2015-37-00

20 15-40-00

20 15-48-00

NA

Subject
Updated Interim 10 CFR Part 21 Report Regarding Overlay Plate
Mechanical Coupler Welds for Vogtle Units 3 and 4 AP1000® Project

Updated Interim Report Regarding Submodule CA0 1-38 Deviations for
Vogtle Unit 3 AP1000® Project

Updated Interim Part 21 Report Regarding Non-Conforming Structural
Components for V.C. Summer Units 2 and 3 APl1000® Project

Interim Report Regarding Structural Module Penetrations for V.C. Summer
Unit 3 and Vogtle Unit 4 AP 1 000® Project

Interim Part 21 Report Regarding Deviations of Embedments for Vogtle
Unit 3 API000® Project

Interim Report Regarding Deviations of Welded Stud Anchors for Vogtle
Units 3 & 4 and V.C. Summer Units 2 & 3 AP1000® Projects

Interim Part 21 Report Regarding Deviations of Rebar for Vogtle Unit 3
AP1000® Project

Interim Part 21 Report Regarding Structural Module Penetrations for the
Vogtle Unit 3 AP1000® Project

Interim 10 CFR Part 21 Report Regarding Deviations of Packing Material
for Stainless Steel Pipe Spools for Vogtle Units 3 & 4 and V. C. Summer
Units 2 & 3 AP1000® Projects

Evaluations of the conditions identified in these interim reports have been completed. The conditions have been determined
to be not reportable in accordance with 10 CFR Part 21. Note that the July 14, 2015, interim report could not be located in
the NRC public document system. A copy of that letter is provide as an attachment to this letter.

If you have any questions pertaining to this information, please contact Curtis Castell, Licensing Manager, at 980-321-8314.

Sincerely,

Kelly Trice

President, Power

Attachment

cc: Regional Administrator, USNRC, Region II
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10 CFR 21.21

July 14, 2015

U.S. Nuclcar Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555-0001

SUBJECT: INTERIM 10 CFR PART 21 REPORT REGARDING- DEVIATIONS OF PACKING
MATERIAL FOR STAINLESS STEEL PIPE SPOOLS FOR VOG-TLE UNITS 3 & 4
AND V. C. SUMMER UNITS 2 & 3 AP1000® PROJECTS

The attachment to this lettcr providcs an interim report in accordance with 10 CF R 21.21
pertaining to deviations of packing materials for pipe spools supplied by Chicago Bridge and
Iron (CB&I) Laurens for the Vogtle Units 3 & 4 and V. C. Summer Units 2 & 3 API1000®
projects.

Evaluation of reportability in accordance with 10 CFR Part 21 is not able to be completed within
the 60 day evaluation period due to the need for additional time to investigate and evaluate the
identified deviations. It is currently expected that the evaluation of these conditions will be
completed by September 14, 2015.

If you have any questions regarding this information, please contact Curtis Castell, Licensing
Manager, at 980-321-8314.

Sincerely,

Kelly Trice
President, Power

cc: Regional Administrator, USNRC, Region II

Attachment



Attachment to Letter Dated July 14, 2015
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INTERIM 10 CFR PART 21 REPORT REGARDING DEVIATIONS OF PACKING
MATERIAL FOR STAINLESS STEEL PIPE SPOOLS FOR VOGTLE UNITS 3 & 4 AND

V. C. SUMMER UNITS 2 & 3 APIOOO® PROJECTS

This report is being provided as an interim report in accordance with 10 CFR 21.21.

(i) Name and address of the individual or individuals informing die Commission.

Mr. Kelly Trice
CB&I Power
128 S. Tryon St., Suite 1000
Charlotte, NC 28202

(ii) Identification of die facility, the activity, or the basic component supplied for such facility or such
activity within the United States which fails to comply or contains a defect.

This is an interim report. Deviations were found pertaining to packing materials far stainless steel pipe
spools supplied by Chicago Bridge and Iron (CB&I) Laurens. The deviations are associated with the use
of carbon steel nails in the packing materials for stainless steel pipe spools being supplied to the Vogtle
Units 3 & 4 and V. C. Summer Units 2 & 3 AP1000® projects.

(iii) Identification of the finn constructing the facility or supplying the basic component which fails to
comply or contains a defect.

This is an interim report. 'The stainless steel pipe spools are being supplied by CB&I Laurens, 366 Old
Airport Road, Laurens, SC 29360. The procurement of the potentially affected material is being
conducted by the fint constructing the facility, which is CB3&I Power, 128 South Tryon Street, Charlotte,
NC 28202.

(iv) Nature of the defect or failure to comply and the safety hazard which is created or could be created by
such defect or failure to comply.

This is an interim report. Deviations in packing material can cause unanticipated corrosion in the
supplied material. Therefore, these conditions require further evaluation to determine if a substantial
safety hazard or defect could have been created.

(v) The date on which the information of such defect or failure to comply was obtained.

The discovery date is May 15, 2015, based on the initiation date of the corrective action report that
documents the deviations. Evaluation of reportability in accordance with 10 CFR Part 21 is not able to be
completed within the 60 day evaluation period du~e to the need for additional time to investigate and
evaluate the identified deviations. It is currently expected that the evaluation of these conditions will be
completed by Scptemhcr 14, 2015.

(vi) In the case of a basic component which contains a defect or fails to comply, the number and location
of these components in use at, supplied for, being supplied for, or may be supplied for, manufactured, or
being manufactured for one or more facilities or activities subject to the regulations in this part.



Attachment to Letter Dated July 14, 2015
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No basic components have been detenmined to fail to comply or contain a defect. This is an interim
report.

(vii) The corrective action which has been, is being, or will be taken; the name of the individual or
organization responsible for the action; and the length of time that has been or will be taken to complete
the action.

This is an interim report. Resolution of identified deviations is in progress.

It is currently expected that the evaluation of this condition will be completed by September 14, 2015.

(viii) Any advice related to the defect or failure to comply about the facility1 activity, or basic component

that has been, is being, or will be given to purchasers or licensees.

None at this time.

(ix) In the case of an early site permit, the entities to whom an early site permit was transferred.

Not applicable.


